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Goals For This WorkGoals For This WorkGoals For This Work

qRegular data transfers between remote 
sites and FNAL to exercise the system.

qMonitor these transfers to understand 
system performance.

qBring up additional stations at other 
remote institutions.
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Current Remote StationsCurrent Remote StationsCurrent Remote Stations
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Current Remote Stations (cont.)Current Remote Stations (cont.)Current Remote Stations (cont.)

q Some sites have more than one station 
installed.

q Probably not all of these stations are active –
see Lee’s slides from OU workshop:
www-hep.uta.edu/~d0race/meetings/jul-10-2002/lee-071002.pdf

q Some sites are MC farms, hence expect large 
data transfers.

q Is this list complete??
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Testing ProposalTesting ProposalTesting Proposal

qA simple script that pulls one or more 
files from FNAL to the remote site.  Will 
need to tune: 

size of the file(s)
frequency

qWrite results to a log file – perhaps 
eventually publish (www) some version 
of this data?
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“Inactive” SAM Stations“Inactive” SAM Stations“Inactive” SAM Stations

q Earlier slide counted 22 remote stations, but not all 
are active – why?  Some possibilities:

setup, functioning, but little used
setup, but problems getting station functional
incomplete install
any others??

q Previously sent around survey to remote sites – 3 
responses.

q Collect updated status reports, and work toward 
solutions for sites with problems. 
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IEPM TestingIEPM TestingIEPM Testing

q Test stations setup at SLAC, FNAL 
(dmzmono), and Manchester.

q Once UTA node (heppc32.uta.edu) is added 
to the mix, will expand to all remote SAM 
stations.

q Question of whether to install software at 
UTA, or monitor from FNAL.

q I’ll know more once things are setup here.
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Schedule / MilestonesSchedule / MilestonesSchedule / Milestones

q 8/31/02: regular data transfer test running at 
all currently functional remote stations.

q 10/31/02: Sites which have installed stations 
but are experiencing problems are debugged 
and added to data transfer tests.

q 01/31/03: Any DØ institution desiring to run 
SAM at their site is setup to do so.  (This is 
actually an ongoing effort.)
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8/31/02 Milestone8/31/02 Milestone8/31/02 Milestone

qWhat has to be done:
Distribute script to remote sites
Setup to run automatically (cron, etc.)
If a site has a working SAM station should 
execute without additional configuration
Decide on the size and frequency of data 
pulls – modify as necessary
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10/31/02 Milestone10/31/02 Milestone10/31/02 Milestone

q Contact each site to determine status, then:
For those sites whose SAM station works but they 
have not been using it, setup data pull test
Sites with problems will be addressed and 
solutions provided (MS tries initially – consult SAM 
experts as necessary)
Experience gained from first few sites should 
speed up the remaining ones (common problems, 
etc.)


